
 
 

 

 Barr Engineering Co.   4300 MarketPointe Drive, Suite 200, Minneapolis, MN 55435   952.832.2600  www.barr.com 

 
 
August 23, 2022 
 
 
President David Ziegler and Board of Managers 
Riley-Purgatory-Bluff Creek Watershed District 
18681 Lake Drive East 
Chanhassen, MN 55317 
 
 
Re: Middle Riley Creek Stabilization Project – Pay Application #5 
 Barr Project # 23/27-0053.14-029 
 
Dear President Ziegler and Board of Managers: 
 
Enclosed is the Application for Payment #5 from Sunram Construction, Inc. for work completed through 
7/30/2022, on the above-referenced project.  Upon your review and approval, please sign and return one 
copy to me. Barr will distribute a scan to the contractor and RPBCWD Administrator for district files. 
 
Major items of work covered by this pay application include: 

• Substantial completion on July 15, 2022, requiring release of retainage within 60 days. 
 

Barr Engineering has reviewed the application for payment, confirmed that the work for which payment is 
requested has been completed, believes that the work has been completed in accordance with the terms of 
the contract with the Riley Purgatory Bluff Creek Watershed District, and is recommending payment in the 
amount of $10,489.55. Payments shall be made directly to Sunram Construction, Inc.  
 

Please call me at 218-529-7118 if you have any questions or concerns about the application for payment, 
or about any other related matters. 
 
Sincerely, 
 
 
 
 
Jessica Olson, P.E.  
Barr Engineering Co. 
 
c:      Terry Jeffery, RPBCWD 
 Ryan Sunram, Sunram Construction, Inc.   
 
Enclosure  #1 – Application for Payment – Progress Payment  





(1) Total Completed (6) Total Completed
Through This Period This Period

1.04 Item Description Unit

Estimated 

Quantity Unit Price Extension Quantity Amount Quantity Amount

A Mobilization LS 1 20,000.95$            $            20,000.95 0.8 $16,000.76 80% 0 $0.00

B Control of Water LS 1 100.00$                 $                 100.00 1 $100.00 100% 0 $0.00

C Traffic Control LS 1 1,000.00$              $              1,000.00 1 $1,000.00 100% 0 $0.00

D Construction Entrance EA 2 1,250.00$              $              2,500.00 0 $0.00 0% 0 $0.00

E Silt Fence, Type MS LF 2200 2.75$                     $              6,050.00 0 $0.00 0% 0 $0.00

F Erosion Log (Bio-log) LF 1220 42.00$                   $            51,240.00 1336 $56,112.00 110% 0 $0.00

G Temporary Creek Crossing EA 3 850.00$                 $              2,550.00 3 $2,550.00 100% 0 $0.00

H Silt Curtain LF 80 12.00$                   $                 960.00 20 $240.00 25% 0 $0.00

I Inlet Protection EA 5 150.00$                 $                 750.00 0 $0.00 0% 0 $0.00

J Clearing and Grubbing (Medium Density) LS 1 54,500.00$            $            54,500.00 1 $54,500.00 100% 0 $0.00

K Select Tree Removal and Salvage for Log Vane (8- to 12-inch Diameter) EA 7 605.00$                 $              4,235.00 7 $4,235.00 100% 0 $0.00

L Select Tree Removal and Salvage for Log Vane (Greater than 12-inch Diameter) EA 7 1,130.00$              $              7,910.00 7 $7,910.00 100% 0 $0.00

M Tree Removal EA 16 460.00$                 $              7,360.00 25 $11,500.00 156% 0 $0.00

N Grading (P) SY 1220 6.50$                     $              7,930.00 1220 $7,930.00 100% 0 $0.00

O Furnish and Install Bioswale LF 1200 28.50$                   $            34,200.00 80 $2,280.00 7% 0 $0.00

P Excavate New Channel CY 390 8.25$                     $              3,217.50 390 $3,217.50 100% 0 $0.00

Q Fill Old Channel CY 390 8.25$                     $              3,217.50 390 $3,217.50 100% 0 $0.00

R Salvage Existing Rock and Furnish and Install Rock Wall ? Adjacent to Green SY 22 325.00$                 $              7,150.00 22 $7,150.00 100% 0 $0.00

S Salvage Existing Rock and Furnish and Install Rock Wall ? Adjacent to Bunker SY 35 325.00$                 $            11,375.00 35 $11,375.00 100% 0 $0.00

T Remove and Dispose of Existing 24-inch RCP LF 13 25.00$                   $                 325.00 13 $325.00 100% 0 $0.00

U Remove and Dispose of Existing FES EA 1 500.00$                 $                 500.00 1 $500.00 100% 0 $0.00

V Furnish and Install Manhole EA 1 5,750.00$              $              5,750.00 1 $5,750.00 100% 0 $0.00

W Furnish and Install Manhole Casting EA 1 750.00$                 $                 750.00 1 $750.00 100% 0 $0.00

X Furnish and Install 24-inch RCP LF 8.2 203.00$                 $              1,664.60 8.2 $1,664.60 100% 0 $0.00

Y Furnish and Install FES EA 1 2,250.00$              $              2,250.00 1 $2,250.00 100% 0 $0.00

Z Furnish and Install 8-inch Drain Basin EA 2 965.00$                 $              1,930.00 2 $1,930.00 100% 0 $0.00

AA Furnish and Install 4-inch CPEP Drain Tile LF 190 19.75$                   $              3,752.50 190 $3,752.50 100% 0 $0.00

BB Restore Golf Course Green (Grading) SY 110 28.00$                   $              3,080.00 0 $0.00 0% 0 $0.00

CC Furnish and Install Rock Riffles EA 4 1,335.00$              $              5,340.00 4 $5,340.00 100% 0 $0.00

DD Furnish and Install Riprap SY 150 94.00$                   $            14,100.00 150 $14,100.00 100% 0 $0.00

EE Furnish and Install Boulder Vane LF 140 57.50$                   $              8,050.00 97 $5,577.50 69% 0 $0.00

FF Furnish and Install J-hook Log Vane EA 7 1,120.00$              $              7,840.00 7 $7,840.00 100% 0 $0.00

GG Furnish and Install VRSS LF 350 45.00$                   $            15,750.00 350 $15,750.00 100% 0 $0.00

HH Furnish and Install 12-inch Diameter Coir Bio-roll LF 320 32.00$                   $            10,240.00 320 $10,240.00 100% 0 $0.00

II Import and Place Topsoil CY 1650 34.00$                   $            56,100.00 616 $20,944.00 37% 0 $0.00

JJ Remove and Dispose of Bituminous Golf Cart Path SY 382 4.25$                     $              1,623.50 0 $0.00 0% 0 $0.00

KK Furnish and Install Bituminous Golf Cart Path SY 382 32.75$                   $            12,510.50 0 $0.00 0% 0 $0.00

LL Furnish and Install Short Riparian Seed Mix AC 0.82 2,465.00$              $              2,021.30 0.82 $2,021.30 100% 0 $0.00

MM Furnish and Install Short Upland Seed Mix AC 1.4 1,410.00$              $              1,974.00 0.79 $1,113.90 56% 0 $0.00

NN Furnish and Install Shrubs, #2 Pot EA 274 57.75$                   $            15,823.50 274 $15,823.50 100% 0 $0.00

OO Furnish and Install Plugs EA 2000 2.40$                     $              4,800.00 2000 $4,800.00 100% 0 $0.00

PP Furnish and Install Dormant Cuttings (4-foot to 6-foot Lengths) EA 307 5.70$                     $              1,749.90 307 $1,749.90 100% 0 $0.00

QQ Furnish and Install Live Stakes EA 355 5.25$                     $              1,863.75 355 $1,863.75 100% 0 $0.00

RR Furnish and Plant Trees EA 18 600.00$                 $            10,800.00 18 $10,800.00 100% 0 $0.00

SS Restore Golf Course Green (vegetation - Sod) SY 110 15.00$                   $              1,650.00 0 $0.00 0% 0 $0.00

TT Furnish and Install Erosion Control Blanket Category 3N SY 2220 2.05$                     $              4,551.00 2220 $4,551.00 100% 0 $0.00

UU Furnish and Install Straw Mulch SY 10410 0.15$                     $              1,561.50 8330 $1,249.50 80% 0 $0.00

VV Annual Vegetation Establishment and Maintenance EA 3 4,875.00$              $            14,625.00 0 $0.00 0% 0 $0.00

WW Bioswale Seed Mix SY 180 2.00$                     $                 360.00 180 $360.00 100% 0 $0.00
 $          439,582.00 

(1) Total Completed (5) Total Completed

Through This Period This Period

$330,364.21 $0.00

Middle Riley Creek Stabilization Project

Riley Purgatory Bluff Creek Watershed District

Summary of Work Completed Through July 30, 2022 - for Progress Estimate Number 5

Percent 

Complete

Total Base Bid:
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