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August 22, 2022 
 
 
Administrator Terry Jeffery and Board of Managers 
Riley-Purgatory-Bluff Creek Watershed District 
18681 Lake Drive East 
Chanhassen, MN 55317 
 
Re: Rice Marsh Lake Water Quality Improvement Project – Pay Application #5 
 Barr Project # 23/27-0053.14-028 
 
Dear Terry and Board of Managers: 
  
Enclosed is the Application for Payment #5 from Meyer Contracting for work completed through 8/11/22, 
on the above-referenced project. The Rice Marsh Lake Water Quality Improvement project is located within 
the Riley Creek watershed, on the north side of Rice Marsh Lake, just south of Dakota Lane in Chanhassen, 
Minnesota. The project includes removal and replacement of existing storm catch basin manholes; clearing 
and grubbing; installation of low-flow weir and bypass storm sewer, manholes and pre-fabricated 
stormwater filtration treatment system, and inline slide gate; construction of filtration rain garden; 
bituminous trail replacement; erosion and sediment control; soil rehabilitation, site restoration with native 
and pollinator plantings; and maintaining/establishing buffer for Rice Marsh Lake. 
 
The work associated with Application for Payment #5 includes: 

• Removal of erosion control measures 
• Released retainage of 5% of half of the contract amount excluding a $500 withholding until the 

Contractor has provided proof of compliance with state income tax-withholding requirements as 
specified in the Contract ($14,870.76 – $500 = $14,370.76). Substantial Completion was reached 
on August 11, 2022 (see enclosure #2) 

 
Upon your review and approval, please sign three copies and return one copy to me, one copy to the 
contractor and retain the remaining copy for your files. 
 
Barr Engineering has reviewed the application for payment, confirmed that the work for which payment is 
requested has been completed, believes that the work has been completed in accordance with the terms of 
the contract with the Riley Purgatory Bluff Creek Watershed District, and is recommending payment in the 
amount of $15,108.76. Payments shall be made directly to Meyer Contracting.  
 
Please call me at 952-832-2755 if you have any questions or concerns about the application for payment, 
or about any other related matters. 
Sincerely, 
 
 
 
 
Scott Sobiech, P.E.  



Administrator Terry Jeffery and Board of Managers 
8/22/2022 
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Barr Engineering Co. 

c: Eric Wilaby, Meyer Contracting 

Enclosure #1 – Application for Payment #5 
Enclosure #2 – Substantial Completion Certificate 



Date: 8/19/2022 For Period: 7/1/2022 to: 8/11/2022

1 $584,414.56

2 $583,676.56

3 $738.00

4 $14,870.76

5 $0.00

6 $14,870.76

7 $14,370.76

8 $14,370.76

9 $500.00 3

10 $0.00
11 $15,108.76

Notes:

Name: Eric Wilaby Date:

Title: Project Manager

Contractor: Meyer Contracting

Signature:

Name: Scott Sobiech Date:

Title: District Engineer

Engineer: Barr Engineering Company

Signature:

Name: Date:

Title:

Owner: Riley Purgatory Bluff Creek Watershed District

Signature:

3) Title to all Work, materials end equipment incorporated in said Work, or otherwise listed in or covered by this
Application for Payment, will pass to Property Owner at time of payment free and clear of all liens, security interests,
and encumbrances (except such as are covered by a bond acceptable to Property Owner indemnifying Property
Owner against any such liens, security interest, or encumbrances).

Rice Marsh Lake Water Quality Improvement Project
Payment Application Number 5

APPROVED BY:

RECOMMENDED BY:

The undersigned Contractor certifies, to the best of its knowledge, the following:
CONTRACTOR'S CERTIFICATION

1) All previous progress payments received from Owner on account of Work done under the Contract have been

applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by

prior Applications for Payment;
2) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not
defective.

Total Completed Through This Period

Total Completed Through Previous Period

Total Completed This Period (Line 1 - 2)

Amount Retained, Previous Period

Amount Retained, This Period (See note 1)

Total Amount Retained (Line 4 + 5)

Total Retainage Released Through This Period

Amount Due This Period (Line 3 - 5 + 7 - 10)

1: At rate of 5% until Completed to Date equals 50% of current Contract Price and a rate of 0% thereafter.
2: Based on contractual provisions.
3: Per Form of Agreement Section 5.02.

Retainage Released This Period

Retainage Held by District (Line 6 - 8)

Liquidated Damages (see note 2)
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(1) Total Completed (2) Total Completed
Through This Period This Period

1.04 Item Description Unit
Estimated 
Quantity Unit Price Extension Quantity Amount Quantity Amount

A Mobilization/Demobilization L.S. 1                          29,668.00$            $            29,668.00 1 $29,668.00 100% 0 $0.00
B Traffic Control Measures L.S. 1                          1,500.00$              $              1,500.00 1 $1,500.00 100% 0 $0.00
C Rock Construction Entrance Each 1                          2,887.00$              $              2,887.00 1 $2,887.00 100% 0 $0.00
D Silt Fence L.F. 280                      3.00$                     $                 840.00 280 $840.00 100% 104 $312.00
E Sediment Log L.F. 310                      3.00$                     $                 930.00 710 $2,130.00 229% 142 $426.00
F Inlet Protection (P) Each 3                          369.00$                 $              1,107.00 3 $1,107.00 100% 0 $0.00
G Remove, Salvage, and Replace Park Sign Each 2                          75.00$                   $                 150.00 2 $150.00 100% 0 $0.00
H Tree Protection Each 13                        344.00$                 $              4,472.00 13 $4,472.00 100% 0 $0.00
I Light Clearing & Grubbing (Shrubs and Plants Removal) L.S. 1                          1,500.00$              $              1,500.00 1 $1,500.00 100% 0 $0.00
J Existing Tree Removal Each 1                          500.00$                 $                 500.00 1 $500.00 100% 0 $0.00
K Strip and Salvage Topsoil (P) C.Y. 118                      3.70$                     $                 436.60 118 $436.60 100% 0 $0.00
L Protect Existing Bituminous Trails L.S. 1                          2,461.00$              $              2,461.00 1 $2,461.00 100% 0 $0.00
M Sawcut Bituminous Trail Pavement (P) L.F. 30                        6.20$                     $                 186.00 30 $186.00 100% 0 $0.00
N Remove Bituminous Trail Pavement (P) S.Y. 158                      6.60$                     $              1,042.80 158 $1,042.80 100% 0 $0.00
O Class 5 Aggregate Base Tons 44                        51.75$                   $              2,277.00 124.76 $6,456.33 284% 0 $0.00
P Trail Ped Ramp Each 1                          2,850.00$              $              2,850.00 1 $2,850.00 100% 0 $0.00
Q Replace Bituminous Trail (Type MNDOT 2360 SPWEA340B) Ton 33                        387.00$                 $            12,771.00 33 $12,771.00 100% 0 $0.00
R 15” CPEP (DW) (Including all Fittings; 45° and 90° Bends) L.F. 254                      121.50$                 $            30,861.00 254 $30,861.00 100% 0 $0.00

S
48” Diameter RC Precast Manhole Includes Manhole Casting, 
Complete Each 3                          

8,079.00$              $            24,237.00 3 $24,237.00 100% 0 $0.00
T Remove Existing 72” Diameter Manhole and Disposal Each 1                          1,124.00$              $              1,124.00 1 $1,124.00 100% 0 $0.00

U 72" Diameter RC Precast Manhole Includes Grate Casting, Complete Each 1                          
14,877.00$            $            14,877.00 1 $14,877.00 100% 0 $0.00

V Connect to Existing Manhole Each 2                          1,771.00$              $              3,542.00 2 $3,542.00 100% 0 $0.00

W

Furnish and Install Kraken KF-10-16-72 Membrane Filtration System 
with Pretreatment, Precast Concrete Structures including Access 
Covers or an Approved Equivalent System, Complete Each 2                          

191,383.00$         

 $          382,766.00 2 $382,766.00 100% 0 $0.00

X
16" Stainless Steel Round Mounted Surface Slide Gate with Extension 
Rod, Adjustable Valve Box and Cover Each 1                          

10,877.00$            $            10,877.00 1 $10,877.00 100% 0 $0.00

Y Excavate, Grade, Shape, Add Rain Garden Planting Soil, and Mulch L.S. 1                          
2,440.00$              $              2,440.00 1 $2,440.00 100% 0 $0.00

Z Rain Garden Under Drain System L.S. 1                          4,706.00$              $              4,706.00 1 $4,706.00 100% 0 $0.00
AA Curb Cut Splash Block Assembly L.S. 1                          5,212.00$              $              5,212.00 1 $5,212.00 100% 0 $0.00
BB Grade Rain Garden Overflow Area (P) S.Y. 706                      3.60$                     $              2,541.60 706 $2,541.60 100% 0 $0.00
CC Soil Amendment “A” Rain Garden Overflow Area (P) S.F. 6,355                   0.30$                     $              1,906.50 6355 $1,906.50 100% 0 $0.00
DD Compost C.Y. 118                      36.00$                   $              4,248.00 118 $4,248.00 100% 0 $0.00
EE Soil Amendment “B” Run-Off Reduction Area (P) S.F. 7,650                   0.25$                     $              1,912.50 7650 $1,912.50 100% 0 $0.00
FF Landscape Edger L.F. 670                      11.50$                   $              7,705.00 670 $7,705.00 100% 0 $0.00
GG Erosion Control Blanket (Category 3N2S) S.Y. 1,556                   2.80$                     $              4,356.80 1556 $4,356.80 100% 0 $0.00
HH Rain Garden Plantings (Gallon) Each 250                      10.75$                   $              2,687.50 250 $2,687.50 100% 0 $0.00
II Rain Garden Plantings (4” Cont.) Each 10                        21.75$                   $                 217.50 10 $217.50 100% 0 $0.00
JJ Bee Lawn Seed Mix (P)  S.F. 6,355                   0.20$                     $              1,271.00 6355 $1,271.00 100% 0 $0.00
KK Native Planting Seed Mix (P) S.F. 7,650                   0.20$                     $              1,530.00 7650 $1,530.00 100% 0 $0.00
LL Native Plantings (Plugs) Each 855                      3.50$                     $              2,992.50 855 $2,992.50 100% 0 $0.00
MM Year 1 Plant and Seed Establishment and Maintenance L.S. 1                          4,480.00$              $              4,480.00 0 $0.00 0% 0 $0.00
MM Year 2 Plant and Seed Establishment and Maintenance L.S. 1                          5,000.00$              $              5,000.00 0 $0.00 0% 0 $0.00
MM Year 3 Plant and Seed Establishment and Maintenance L.S. 1                          6,315.00$              $              6,315.00 0 $0.00 0% 0 $0.00
NN PVC for Monitoring L.S. 1                          1,445.93$              $              1,445.93 1 $1,445.93 100% 0 $0.00

 $          594,830.23 

(1) Total Completed (2) Total Completed
Through This Period This Period

$584,414.56 $738.00

Rice Marsh Lake Water Quality Improvement Project
Riley Purgatory Bluff Creek Watershed District

Summary of Work Completed Through August 12, 2022 - for Progress Estimate Number 5

Percent 
Complete

Total Base Bid:
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